SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 10:32PM
Client Name: CalTrans
&ltrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
04-0120F4

Diary #: 276

Const Calendar Day: 890 Date:

15-Feb-2012

Wednesday

04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  06:00 pm Break: Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Work description. =
The contractor worked on Strands 42, 43, and 44.
04-0120F4 Bid Item: 067 C-PWS-021.067 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 067 C-PWS-041.067 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JERRY KUBALA 000 000 000 0.00 ]
Ironworker FOR JAMES BENNINGHOVE 000 000 000 000 ]
Ironworker APP JONATHON BISKNER 000 000 000 000 ]
Ironworker APP JONATHAN CANITES 000 000 000  0.00 ]
Ironworker INM MICHAEL DRAPER 000 000 000 0.00 ]
Ironworker APP RYAN EVANCHIK 000 000 000 000 ]
Ironworker INM RIGOVERTO GARCIA 000 000 000  0.00 ]
Ironworker INM CARLOS ALVERADO 000 000 000  0.00 ]
Ironworker INM EDUARDO JIMENEZ-PADILLA 000 000 000 000 ]
Ironworker APP SHAOFEI ZHEN 000 000 000 0.00 ]
Ironworker APP DARIO LOZA 000 000 000 0.00 ]
Ironworker INM PAUL MATA 000 000 000  0.00 ]
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Ironworker APP RYAN NASH 000 000 000 0.00 ]
Ironworker INM MICHAEL PORTILLO 000 000 000 000 ]
Ironworker APP PABLO RAMIREZ 000 000 000 000 ]
Ironworker INM JOSEPH STONE 000 000 000 0.00 ]
Ironworker FOR MATTHEW HOLT 000 000 000 0.00 ]

Di ary: Dispute
General Comments 067 C-PWS-041.067 -
Note: for labor see Laraine Woo's diary.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 276  Date: 15-Feb-2012 Wednesday

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik

Matt Holt crew:

Jonathan Biskner

Andy Zhen

Eduardo Jiminez

Dario Loza

Carlos Alvarado

Lonny Candelaria (absent today)
Pablo Ramirez

Jerry Kubala crew:

Joe Stone

Rigo Garcia

Ryan Nash

Jonathan Canites

Paul Mata (injured today)

06:30 Ar office. Documentation. Conversation with Victor Altamirano concerning an earlier fix to loose
wires on Strand #41. The contractor used wedges to hold slack in one of the wires at the
easternmost point of the north deviation saddle. That is, the contractor did not want to allow slack
wire when the strand was inserted into the north deviation saddle. The idea was that the slack would
play out over the entire length of the strand when the strand was finally placed, and that the slack
would not end up being left in the deviation saddle itself.

07:00 Ar jobsite. Fd Strand #43 being hauled down the north side span.

07:10 Discussed the issue of the slack wires in Strand #41 with the ABF engineer Levi. See the
discussion above.

07:26 Strand #43 Ar at the north transfer arm. The ironworker Matt Chamberlain and two other
ironworkers disconnected Strand #43 from the primary hauling system.

07:37 Return the primary hauling frame up the north side span to its starting position at the tower.
Connected Strand #43 to the secondary hauling system.

07:43 Move the secondary trolley forward 5' +/- to allow installation of the idler pulley.

07:48 Begin hauling Strand #43 around W-2.

07:54 Fd Holt crew taking belly out of Strnad #42 between the jacking saddle and the south deviation
saddle.

07:55 Fd Kubala installing Strand #42 at the south deviation saddle into slot D-S-6. Kubala has finished
forming and floating Strand #42 at this location.

08:05 Fd Benninghove installing Strand #42 at the north deviation saddle into slot D-N-6.

08:10 Accident at the south deviation saddle. Time approximate. See Roman Granados' notes for details.

08:35 Paramedics arrive at scene of accident.

08:50 accident victim, Paul Mata, is on the stretcher being moved to the elevator for transport to medical
facility.

09:05 Hauling of Strand #43 began again. Note: hauling was done using the primary system. | did not
witness the transition from the secondary hauling system to the primary hauling system.

10:02 Fd Holt crew forming Strand #43 at the belly between the jacking saddle and the south deviation
saddle.

10:10 Fd chain falls in place to float Strnad #43 at eh south deviation saddle. No active work was in
progress at the south deviation saddle.

Fd the entire Kubala crew east of the south deviation saddle at the south floating arm removing the
PWS clamp on Strand #42, and installing a PWS clamp on Strand #43.
10:38 Fd Holt floating Strand #43.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 276  Date: 15-Feb-2012 Wednesday

10:41 Kubala crew floats Strand #43 at the south deviation saddle. Benninghove crew floats Strand #43
at the north deviation saddle.
Fd Strand #43 floated in the bellies between the south deviation saddle and the jacking saddle and
between the jacking saddle and the north deviation saddle.

10:58 Fd Holt crew forming Strand #42 at the jacking saddle, preparing the strand for insertion into J-S-7.

11:02 Fd Kubala crew forming Strnad #43 at the south deviation saddle.

11:21 Fd Holt installing Strand #43 at the jacking saddle into slot J-N-7.

11:25 Fd Benninghove crew forming Strand #43 at the north deviation saddle.

11:40 Contractor put up caution tape at the east end of the north deviation saddle in response to the
earlier accident at the south deviation saddle.

12:00 Cable group safety meeting at the Caltrans conex on the jobsite.

12:45 Lunch.
Addressed an air quality issue with Robert K Wong, project SWPPP coordinator.
Discussed my upcoming President's Day assignment with Carlos Marin.

13:50 Fd contractor hauling Strand #44 down the south main span.

13:55 Fd Benninghove crew installing separation plates at the north deviation saddle.

14:14 Hauling of Strand #44 is complete. Kubala crew installs "extra" hex clamp to form the hex shape
from the east end of the south deviation saddle to the area of the tip of the south floating arm.

14:25 Kubala crew attaches the PWS clamp to Strand #44 at the south floating arm.

14:29 Fd Holt crew preparing to float Strand #44 in the belly area between the two deviation saddles and
the jacking saddle.

14:32 Fd Benninghove crew torquing the bolts on the PWS clamp at the north floating arm. The north
floating arm found already attached to the PWS clamp.
Fd Strand #44 ready to float at the north deviation saddle.

14:37 Fd Holt crew floating Strand #44 at both bellies between the north deviation saddle and the jacking
saddle and between the jacking saddle and the south deviation saddle.

14:39 Fd Strand #44 ready to float at the south deviation saddle. Ultimately it will go into slot D-S-4.

14:43 Float Strand #44 at the south deviation saddle.

14:45 Float #44 from the south floating arm to the tower.

14:46 Fd Strand #44 is completely floated at the south deviation saddle.

14:49 Fd Strand #44 floated at both bellies (from the jacking saddle to the north deviation saddle and from
the jacking saddle to the south deviation saddle).
Fd Strand #44 floated at the jacking saddle, the north deviation saddle, and from the north
deviation saddle to the tower.

14:50 Benninghove crew attaches restraints to Strand #44 at the north deviation saddle.

14:53 Note: Strand #44 goes into D-N-8 at the north deviation saddle, J-N-8 at the jacking saddle, and
D-S-8 at the south deviation saddle.

14:56 Fd restraints already attached to Strand #44 at the south deviation saddle.

15:00 Kubala crew takes afternoon break.

15:06 Fd Holt crew forming Strand #44 at the jacking saddle.

16:00 Return to office. Documentation. Assisted with estimate.

18:00 End of work day.
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